COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/23/2008

ESTIMATE SUMMARY 08:35:21
CONTID: C16278 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16278-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 60 WORK DAYS
US 160 SOUTH FORK TO SHAW CREEK PERCENT TIME: 15.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 1602-116
US 160 SOUTH FORK TO SHAW CREEK
NAME OF ROAD: 160A
PROJECT COUNTIES: RIO GRANDE
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/21/2008 DATE TIME STARTED 03/13/2008
14802 W. 44th AVENUE DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 02/27/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,001,319.95 PARTICIPATING $ 429,562.45 $ 429,562.45
AWARD PROJECT AMT: $  5,376,287.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.16% TOTAL EARNINGS 429,562.45 429,562.45
FUNDS AVAILABLE: $ 5,571,757.50 STOCKPILED MATERIALS 350,825.50 350,825.50
GROSS EARNINGS 780,387.95 780,387.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,832.34 -9,832.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 770,555.61 770,555.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 770,555.61 770,555.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 770,555.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16278-BID ESTIMATE RUN 06/23/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0001 08:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 14,236.000 0.000
SY 0.000 0.00
3.17000 0.000 0.00
0010 203-01140 ROLLING 40.000 0.000
HOUR 0.000 0.00
98.57000 0.000 0.00
0015 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
125.27000 0.000 0.00
0020 203-01510 BACKHOE 2.000 0.000
HOUR 0.000 0.00
136.38000 0.000 0.00
0025 203-01594 COMBINATION LOADER 2.000 0.000
HOUR 0.000 0.00
174.88000 0.000 0.00
0030 203-01622 *SWEEPING (WITH PICKUP BROOM) 10.000 0.000
HOUR 0.000 0.00
314.94000 0.000 0.00
0035 208-00002 *EROSION LOG (12 INCH) 400.000 0.000
LF 0.000 0.00
4.46000 0.000 0.00
0040 208-00020 *SILT FENCE 400.000 0.000
LF 0.000 0.00
1.31000 0.000 0.00
0045 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,049.79000 0.000 0.00
0050 208-00205 *EROSION CONTROL SUPERVISOR 155.000 0.000
HOUR 0.000 0.00
99.73000 0.000 0.00
0055 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00

1,574.68000 0.000 0.00
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PCN: 16278-BID ESTIMATE RUN 06/23/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0001 08:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.000 0.00
1,889.62000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
0070 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,792.000 0.000
TON 0.000 0.00
25.86000 0.000 0.00
0075 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 0.000
SY 0.000 0.00
55.43000 0.000 0.00
0080 403-09500 *FURNISH HOT MIX ASPHALT 4,623.000 0.000
TON 268.940 19,890.80
73.96000 268.940 19,890.80
0085 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 36,929.000 0.000
TON 0.000 0.00
33.99000 0.000 0.00
0085 MATERIAL ALLOWANCE HOT MIX ASPHALT AGGREGATES 0.000
TON 36,929.000  350,825.50
9.50000 36,929.000 350,825.50
0090 405-00101 *HEATING AND REMIXING TREATMENT (SPECIAL) 184,895.000 0.000
SY 30,398.000 237,408.38
7.81000 30,398.000 237,408.38
0095 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,588.000 0.000
TON 0.000 0.00
529.09000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,146.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 9,249.000 0.000
GAL 0.000 0.00

3.15000 0.000 0.00
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PCN: 16278-BID ESTIMATE RUN 06/23/2008
PROJECT : NH 1602-116 ESTIMATE NO: 0001 08:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 101,817.73
407,270.91000 0.250 101,817.73
0115 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.250 1,925.00
7,700.00000 0.250 1,925.00
0120 627-00001 *PAVEMENT MARKING PAINT 700.000 0.000
GAL 94.000 5,851.50
62.25000 94.000 5,851.50
0125 627-00005 *EPOXY PAVEMENT MARKING 700.000 0.000
GAL 0.000 0.00
57.74000 0.000 0.00
0130 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 581.000 0.000
(TYPE I)
SF 0.000 0.00
12.60000 0.000 0.00
0135 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 80.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0140 630-00000 *FLAGGING 5,000.000 0.000
HOUR 208.500 4,597.43
22.05000 208.500 4,597.43
0145 630-00001 *PILOT CAR OPERATION 480.000 0.000
HOUR 69.500 2,334.51
33.59000 69.500 2,334.51
0150 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 3.000 283.44
94.48000 3.000 283.44
0155 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 9.000 4,251.60
472.40000 9.000 4,251.60
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 0.000
EACH 4.500 118.08
26.24000 4.500 118.08
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PCN: 16278-BID ESTIMATE RUN 06/23/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0001 08:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 0.000
EACH 11.500 482.89
41.99000 11.500 482.89
0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 104.98
52.49000 2.000 104.98
0175 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 4,724.05
4,724.05000 1.000 4,724.05
0180 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0185 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 50.000 315.00
6.30000 50.000 315.00
0195 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,259.75000 0.000 0.00
0200 700-70010  F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 188,781.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70016 F/A FUEL COST ADJUSTMENT 70,000.000 0.000
F A 14,987.060 14,987.06

1.00000 14,987.060 14,987.06
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PCN: 16278-BID ESTIMATE RUN 06/23/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0001 08:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70021 F/A ON-THE-JOB TRAINEE 768.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 153,883.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,969,419.95 $ 749,917.95$ 749,917.95
CAT NO0400 CONSTRUCTION ENGINEERING
0245 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.950 14,630.00
15,400.00000 0.950 14,630.00
0250 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.950 12,540.00
13,200.00000 0.950 12,540.00
0255 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,300.00
3,300.00000 1.000 3,300.00
CAT 0400 CURRENT AMT $ 31,900.00 $ 30,470.00 8 30,470.00
PROJECT TOTAL CURRENT AMT $ 6,001,319.95 $ 780,387.95 % 780,387.95




